
MINCH TWG

Progress Report

Technical Review 11th - 12th October
2011



United Republic of Tanzania

Ministry of Health & Social Welfare

Outline



- Updates on MNCH Milestones
- Other Achievements
- Way forward/New Milestone
- HSSPIII indicators



7A Improve availability and supply for EmONC and child care at 80% of hospitals and health centers



- Re 1: Rapid assessment on equipment just completed report, final report to be submitted in October 2011.
- Re 2: EmONC equipment supported by WB, SDC, Aus Aid delivered at MSD by suppliers awaiting distribution to commence this month/early next month



7A Improve availability and supply for EmONC and child care at 80% of hospitals and health centers



- EmONC equipment procured with support from USAID was distributed to 23 health facilities in Pwani, Tabora and Dar es salaam
- EmOC and Child Growth Monitoring Equipment procured under support of JP2 through WHO. Partly delivered to MSD and final consignment in process.



Improve availability cont....



- Re 3: Funds sent to MSD, part packaging done and the Pack was launched during launch of CARMMA campaign (6/6/2011)
Distribution to Pwani and Dodoma to begin 2nd week of October 2011
- Re 4:
 - 2 WICR for control Vaccine store procured with support from UNICEF and installed at MSD

 - 6 WICR for central vaccine store, under support of CIDA, received and stored at MSD, shelter secured awaiting installation.



Improve availability cont....



- 26 WICR with standby generators, for regional Vaccine store, with support from CIDA received stored at MSD, awaiting for completion of shelters.
- 2 refrigerated trucks with support of CIDA, purchase order issued awaiting shipment
- Refresher training program on cold chain management and maintenance (200 people for 5 days) with support from CIDA planned for 2012.



Improve availability cont....



Re 5

- 55 motor cycle ambulances (21 from UNFPA) distributed,
- 130 registered to be distributed to all regions
- TOT of drivers done
- 84 being cleared
- Remaining consignment of about 160 in process.



7B Strengthen capacity for maternal Newborn and Child health care services



Re 1: With support from USAID, JP2, WHO

- Adolescent Reproductive Health Strategy 2011-2015 completed and launched .
- Cervical cancer prevention and control guidelines finalized and 150 printed.
- MNCH Communication Strategy 2011-15
- GBV policy and management guidelines finalized in printing.
- Sermons guides for religious leaders on MNCH finalized and printed.



Strengthen capacity for maternal Newborn and Child health care services



- Family planning training curriculum printed 6,400 copies and in use
- Family planning basic training skills printed 3,050 copies and in use.
- Contraceptive technology updates 3,100 printed and are in use
- Decision making in family planning 6,500



Strengthen capacity for maternal Newborn and Child health care services



- Focused Antenatal Care training manual 2000 printing in progress.
- Essential Newborn Care guidelines 3,500 being printed.
- Basic Emergency Obstetric Newborn Care (BEmONC) training manuals 5,000 copies printed and are in use.



Strengthen cont....



- First batch of 20 Trainer of Trainers in EmONC trained in October 2011 second batch to be Trained in November 2011.
- Trainer of Trainers (TOT) in family planning 28 TOT trained
- Re 3: ICC TOR Revised and endorsed. Meetings held, attended by heads of agencies and chaired by PS.



Other Achievements -



- Immunization coverage improved (Penta-3)91%
- Successful supplementary polio vaccination campaigns
- Trained RED/REC Approach in 70 districts in 16 regions
- FP commodity security improved supplementary funds from basket, DFID. AusAID to support this financial year



Other Achievements



- Launched CARMMA –Tanzania
- Commenced P4P in pilot programme in Pwani 1st cycle of payments this month.
- Successful meeting of the Commission on accountability for women's and children's health
- Task force for e- MTCT established and plans in progress to align strategies for elimination



Way forward/ new milestone



- Continue with and finalize last years milestone and develop a database for EmONC and child care equipment including ambulances
- Developed a framework to strengthen accountability for women's and children's health and accelerate implementation of recommendations in collaboration with relevant Working groups.
- Produce annual implementation report of the commission's recommendations and Tanzania's commitment to the Global Strategy



Way forward/ new milestone



- Conduct midterm review of Implementation of the One Plan
- Improve RCH commodity security and expand monitoring of essential RCH commodities beyond family planning commodities. (Address gaps identified by Assessment of logistics for RH commodities)



HSSPIII MNCH indicators	Status	Source
Maternal Mortality Rate	454/100,000 live births	DHS 2010
Under-five Mortality Rate	81/1000 live births	DHS 2010
Infant Mortality Rate	51/1000 live births	DHS 2010
Neonatal Mortality Rate	26/1000 live births	DHS 2010
ANC booking before 16wks	24%	DHS 2010
A least 4 ANC visits	43%	DHS 2010
Health facility delivery	50.6%	DHS 2010
CPR	34%	DHS 2010
Measles vaccination coverage	92.2	Routine EPI 2010 data
Penta 3 coverage	91%	Routine EPI 2010 data
Percentage of U5 severely wasted	5%	DHS 2010
% U5 that are stunted	42%	DHS 2010

THANK YOU



FOR LISTENING



United Republic of Tanzania

Ministry of Health & Social Welfare