WATER SECTOR DEVELOPMENT PROGRAM

COMPONENT 1: Water Resources Management
IMPLIMENTATION STATUS OF THE 11th JWSSR UNDERTAKINGS 
	No.
	Undertaking
	Responsible
	Timeframe
	Progress As of March 2017
	Progress As of June 2017

	1.
	IWRM: Coordination for climate sensitive Integrated Water Resources Management improved by:

(a) Completed IWRMD Plans to be approved for implementation.

(b) Preparation of IWRMD Plans for Victoria, Wami/Ruvu and Pangani BWBs started.
	MoWI-DWR
	Next JWSR
	a)  Six IWRMD plans have been completed. SESA for Rufiji IWRMD plan is completed, and funds has been secured from AFD to carry out SESA for the other five Basin plans. 

b) Preparation of IWRMD plans for Wami/Ruvu; comment from AG on the draft contract have been received on 11th March, 2017 and are being incorporated.  Preparation of IWRMD for Pangani: Technical and Financial report has been evaluated in February, 2017 waiting for approval from the Pangani Tender Board, while for Lake Victoria Basin, ToR have been prepared
	a) SESA for Rufiji IWRMD plan is completed while for the remaining   five; the Consultant have been procured, waiting No Objection from the AFD
b) Preparation of IWRMD plans for Wami/Ruvu; Contract have been signed, while for Pangani, negation with the consultant was held on 11/05/2017 . Signing of the contract waiting No Objection from the AFD.



	2.
	WRM Dialogue: Operationalize WRM Dialogue Mechanisms with stakeholders:

(a) NWB meet quarterly and the work plan to be in place. 

(b) 9 BWBs conduct meetings quarterly.

(c) Two inter-ministerial expert team meetings conducted annually and a work-plan developed.

(d) Inter-sectoral meetings at Basin Level organized by each BWB at least once per year to discuss WRM issues; share knowledge and plans.
	MoWI-DWR
	Next JWSR
	a) The work plan is in place and will be shared with the NWB in the next meeting to be held in April 2017.

a) Rufiji, Pangani and Ruvuma have conducted Board Meetings. Others have plans to conduct the meetings in April 2017.
b) The next meeting will be held in early April, 2017 and develop the work-plan.
c) Lake Rukwa Basin will conduct inter-sectoral meeting for Katuma catchment on 31st March, 2017. For other two catchments (Luiche & Muze) the meeting is expected to be held between April and May, 2017.
	) The work plan is in place next meeting will be held in June, 2017.

 b) Lake Rukwa conducted Board Meeting in April, 2017, Tanganyika in May, 2017 and other basins have planned for June 2017 

c) Inter-ministerial  expert team meeting conducted on 26th May 2017 and another one is planned to  be held in July 2017

d) Lake Rukwa Basin conducted inter-sectoral meeting for Katuma catchment on 11th May, 2017. Luiche & Muze planned for June, 2017


	3.
	WRM Sustainability: 

Enhance the sustainability of IWRM:-

(a) Water Resources Financing options study completed.

(b) Communications strategies implemented.

(c) Hydrological yearbook finalized, results communicated with stakeholders.

(d) At least 10 stations reported for each basin in Hydrological Yearbook.

(e) Operationalization of CD Plans (DWR, BWBs).
	MoWI-DWR
	Next JWSR
	a) The consultant for carrying out the Financing Options Study has been procured. Negotiation meeting of the contract between MoWI and the consultant is expected to be carried out on 31/03/2017

b) 7 Basin Water Boards have communication strategies in place and are implementing, the remaining two for L. Tanganyika and Wami/Ruvu are in progress.

c) 2011-2014 Hydrological yearbook has been finalized in January, 2016 and shared internally.
d) Each basin has reported at least five stations in 2016 hydrological year book. Data collection is ongoing. 

e) Activities in CD Plans are mainstreamed in the annual plans and budgets. 
	A) Notification of the intention to award the contract signed on 24/05/2017
b)Wami-Ruvu Communication strategy has been completed, while for L. Tanganyika  media capacity assessment  has been done, workshop for the development of the strategy will be held in July 2017
c) Summary of the 2011 – 2014 HYB has been prepared to be uploaded to the Ministry of Water and Irrigation website by June 2017.

d) No progress made from March to June 2017 due to financial constraints
 e) Activities in CD Plans  mainstreamed in the annual plans and budgets are being implemented.

	4
	Water Sources Demarcation: Each basin should identify and demarcate 5 (five) potential water sources, which are at high risk.
	MoWI-DWR
	Next JWSR
	Water sources have been demarcated in Ruvuma basin: (Tandahimba),

 Lake Rukwa Basin: ( Katuma, Mlowo, Rwanda, and Mbalizi Rivers), and  Pangani basin: (Pangani River along Korogwe district section).
	Water sources have been demarcated in Rufiji 23 sources in Mkoji sub
-catchment), Wami/Ruvu continued with demarcation in (Mlali river), Rukwa in (Katuma river), Pangani  (Pangani river) and Ruvuma (Mpara well field).
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