

## Tanzania Health Sector SWAp Milestones 2010/2011

Area	Potential Milestone 2010/11	Milestone 2009/10
District Health Services	1. Disseminate the revised guideline, develop an RHMT reporting template, review the National Essential Health Package and finalize linkages between the CCHP guidelines and HSSP III strategies in PlanRep, Epicor and other district-level systems by July 2011.	1. Review and revise the CCHP guideline including the assessment tools and National Essential Health Package in line with HSSP3, MKUKUTA and other agreed sector strategies
Hospital Reforms	2. All Regional Hospitals are supported to develop annual plans and the plans are put to use by July 2011.	2. All Regional Hospitals are supported to develop annual plans and the plans are put to use by July 2010.
Health Financing	3. Final draft Health Financing Strategy and action plan completed by June 2011, including the costing of the strategy and action plan.	3. Final draft Health Financing Strategy and action plan completed by June 2010.
HRH/Social Welfare	4. Review and revision of the national staffing guidelines for each level of care by March, 2011.	4. Staff recruitment, posting and retention processes strengthened by July 2010
PPP	5. Refinement the draft PPP policy guidelines to align guidelines with National PPP policy regulations and corresponding PPP Act, promote implementation of the PPP policy guidelines at national, zonal and district level, including a monitoring and tracking framework and a country assessment of the private health sector in Tanzania.	5. PPP policy guidelines for implementation of PPP strategy finalized by August, 2010.
M&E/HMIS	6.	6. Ensure that there are established and funded posts for M&E staff at District and Regional levels by September 2010
Service Delivery MNCH	7. Availability of EMONC services increased (equipment, drug and trained staff) at Health centre and district hospital level. SUGGESTED BY THE TWG CHAIR: Strengthen capacity of integration of RMNCH and HIV service delivery	7. Increase resources for MNCH used as entry point to strengthen service delivery
Service Delivery	8. New strengthening measures defined and implemented after evaluation of RHMT strengthening efforts by August, 2011.	8. RHMT role and capacities for supportive supervision as well as monitoring of the councils strengthened

Area	Potential Milestone 2010/11	Milestone 2009/10
Governance and accountability	9. Finalize the guidelines and training manual, establish Health Facility accounts, and implement further dissemination on new guidelines as well as rights and responsibilities of service users and boards, by August, 2011.	9. User participation is increased by strengthening further CHSB and HFGCs.
Social Welfare	10. Finalize the Social Welfare Strategic Plan, translate into Kiswahili and produce Regulations and guidelines related to The Law of the Child Act 2009, Anti-Human Trafficking Act 2008 and Disability Act 2010.	10 Finalization of National Social Welfare policy and strategy.
NCD	11. NCD implementation plan approved by the MoHSW Senior Management and the HR capacity of the MoHSW NCD section strengthened	
MSD	<p>12. System for reliable and timely disbursement of medicines funds to MSD health facility accounts in place by Sep 2011.</p> <p>13. Memorandum of Understanding between MOHSW, PMO-RALG and MSD for performance of each party's responsibilities in the provision of medicines and medical supplies in place by September 2011. MoU to include benchmarks for allocation of funds, MSD order fulfillment rate, and timely order submission, processing and delivery to districts and hospitals.</p> <p>14. Mechanisms for harmonization of health services mapping established and agree on way forward by April 2011</p> <p>15. Health Care Facilities Guidelines (Infrastructure) Task Force established and Sessions for review of Guidelines beginning December 2010.</p>	
EPI	<p>SUGGESTED BY TWG CHAIR:</p> <p>16. Implementation of all EPI review recommendations by August 2011.</p>	
Nutrition	<p>SUGGESTED BY TWG 6 CHAIR</p> <p>17. District Councils allocate budget for the placement of regional and district nutrition personnel.</p>	