



THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF HEALTH, COMMUNITY DEVELOPMENT,
GENDER, ELDERLY AND CHILDREN

XX

YY



THE UNITED REPUBLIC OF TANZANIA
MINISTRY OF HEALTH, COMMUNITY DEVELOPMENT,
GENDER, ELDERLY AND CHILDREN

**TWG 6
PROGRESS REPORT FOR 2017/18 AND
FOCUS IN 2018/19**

DATE: OCTOBER, 2018
VENUE: DODOMA – LAPF HOUSE



Introduction

- In line with HSSP IV RMNCAH targets the SD 9: ie *‘The health system will be strengthened to provide quality services which will contribute to achieving the goal of ending preventable maternal, new born and child deaths and ensure universal access to sexual and reproductive and adolescent health services’*



Achievements 2017/18

S N	ACTION	PROGRESS
1	Capacity building of health care providers (HCPs) on BEmONC and CEmONC BRN regions	<ul style="list-style-type: none"> • 1,650 trained on BEMONC services • 468 trained on CEmONC in 9 regions
2	Capacity building of health care providers on other RMNCAH interventions	<ul style="list-style-type: none"> • 1,087 trained on Comprehensive Family Planning (all methods) • 2,287 trained on PPPF, FPHIV, Permanent Methods and Mentorship.
3	Reductions of Newborn and Child deaths interventions	2,854 Trained on distance learning integrated management of childhood illnesses (dIMCI) in 9 regions of Mara, Mwanza, Geita, Dodoma, Lindi, Mtwara, Katsuni



Progress Made

SN	INDICATOR	PROGRESS
1	Development/Revision of Guidelines and training packages on Maternal, New born and Child Health	<ul style="list-style-type: none"> • MPDRS (2016) guideline review commenced to incorporate: ICD 10 for maternal death classification, to enhance decision makers to appoint skilled team to lead MD and PD reviews and increase response.
2.	Newborn and Child Health interventions implemented	<ul style="list-style-type: none"> • Integrated Management of Childhood Illnesses (IMCI) guideline reviewed • Essential Newborn Care (ENC) training package reviewed • Paediatric Standard Treatment Guideline finalized • Neonatal Care Guideline (NC) developed • RMNCAH Score card revised



Progress

SN	INDICATOR	PROGRESS
1	Availability of Reproductive, Maternal Newborn and Child (RMNCH) Essential Commodities	<p>Refetrtred coomodities include: Oxytocin, Magnesium sulphate injection, FEFOL, IUCD, Implants, Oral Contraceptives, depoprovera and condoms:</p> <ul style="list-style-type: none"> • There was no stockoiut of these commodities for the entire year 2017-2018
2	Provision of RMCH Services along the Continuum of care and utilization	<ul style="list-style-type: none"> • Implanon insertion to: 1,204,199 women • IUCD insertion to: 325,786 women • Oral Contraceptives to: 241,008 women • Depoprovera to: 654,700 women • Oxytocin injection doses: 1,452,018 • FEFOL tablets (distributed): 112,374,163 • Magnesium Sulphate injection: 109,187 <p>Source: DHIS2 (2017-2018)&eLMIS</p>



Progress on MN Campaign

Maternal Newborn and Child Accountability

Campaign was prepared:

- Jiongeze Tuwavyushe Salama Campaign was planned .
- The details of the launch will reported later.



Innovation to support EmONC services

- Introduced whatsapp services to support care of complicated cases in hospitals and lower facilities by multidisciplinary approach:
 - These have shown some to save life.
 - Example Mtwara have reported to save 18 near miss cases in 4 months.
- More report will be coming out after analyzing collected data.



Progress July to September 2018

- Development of National Operational Plan for One plan II
- The TWG6 started to prepare for conducting MTR for One Plan II.
 - Currently w are soliciting resources for the process.



Challenges

Sn	Challenges	What has been done
1	Shortage of Human Resources for Health Trained on RMNCAH Services	On job Training and mentorship of available HCPs (CECAP)
2	Shortage of RMNCAH Life saving Commodities	Soliciting resources from RMNCH Partners
3	Inadequate RMNCAH Medical Equipment and Supplies	Soliciting resources from RMNCH Partners
4	Partners coordination	<ul style="list-style-type: none"> • TWG and Consultative meetings • Planning forum



POA Progress July – Sept 2018/19

SN	Indicator	Implementation Status
1	Procurement and distribution of Reproductive, Maternal Newborn and Child (RMNCH) Essential Commodities	<ul style="list-style-type: none"> • 250,000 vials of Depo Provera procured • 860,400 Microgynon cycles • 1,748,939 Oxytocin vials • 47,569 MgSO4 vials • 48,600,001 tabs FEFOL
3	Number of hospitals assessed and hospitals with functional neonatal care units	<ul style="list-style-type: none"> • Assessment done to 7 hospitals in Mbeya • Advocacy for Establishment of Neonatal Care units in such hospitals done • In Sept.2018, workshop for finalization of National Neonatal Care guidelines conducted in Dodoma.



POA Progress July – Sept 2018

INDICATOR	
Capacity building through coaching, mentorship and integrated RMNCAH Supportive Supervision	<ul style="list-style-type: none"> • Mentorship conducted to 93 sites, in 10 regions ie Mtwara, Lindi, Ruvuma, Geita, Mara, Singida, Dodoma, Manyara, Tanga and Arusha. 183 service providers supervised and mentored on cervical and breast cancer screening techniques.
Adolescent Health Development Strategy reviewed, printed and disseminated	<ul style="list-style-type: none"> • The review process is in final phase stage. The consultant and Task force team are accomplishing the Costing and M&E part of the National Accelerated Action Implementation Agenda (NAAIA) document
Upgrading of HC to perform Caesarean Section	<ul style="list-style-type: none"> 229 out of 518 Health centres were upgraded. • Currently the centres are being equipped with EmONC equipment, the process expected to end in March, 2019. • 200 Students for anaesthesia have been enrolled for the target HCs (in KCMC, MNH and BMC).



Focus Areas in 2018/19

- Political commitment and accountability
- MTR of One Plan II
- Recalculate MMR, NMR and U5MR
- Post Launch of Jiongeze Tuwavyushe Salama
Campaign programming to enhance
accountability



FINALLY

Thank you for listening!