

**Updates on HSSP IV and
One Plan II
Mid Term Review**

State of Implementation

June 12, 2019

Ongoing Midterm Reviews

- HSSP IV
- One Plan II
- Health Basket Fund

Objectives of MTR

- Assess the **overall performance** by taking stock of quantitative and qualitative achievements
- Recommendations for the final period of HSSP IV
- Recommendations for the National Health Policy, the health policy implementation strategy
- Recommendations for the formulation of the HSSP V.


Overview time frame March – July 2019

- 12 March 2019
Meeting MTR
Gender and Analytical
Team

March and April
Field work Gender
and Analytical Team

8 May Presentation
Gender and
Analytical before
field visit

26 and 27 June
Validation workshop
MTR



Activities implemented in March 2019

- Analytical Report:
 - first workshop from 26th to 29th March
 - Team have started their work to collect and triangulate data
- Gender study:
 - inception report submitted 20th March
 - Field visits started
- One Plan II study:
 - work plan not yet ready for What's app group analysis and training data collectors for in depth interviews RMNCAH

Activities implemented in March 2019 (2)

- Document review started
 - Upload relevant documents done by technical support team
 - Consultants started review
- Preparation field visits May and June
 - RMOs have been informed, teams make detailed plan
 - Data collection tools started
 - Electronic data collection discussed

Activities in April

- Analytical Report: progress work in sub-teams
 - Preliminary (parts of) report: 30 April
- Gender study: progress work in interviews, field visit
 - Preliminary (parts of) report: 30 April
- One Plan II study: implementation of planned activities
 - Teleconsultation Life Saving WhatsApp group analysis
 - Training data collectors for in-depth interviews
 - Preliminary (parts of) report: 30 April
- Document review: implementation
 - Review reports by consultants 30 April

Activities in May

- Workshop for preparation field visits: on 7 and 8 May 2019
 - Inputs from studies done in April > instructions for field teams
 - Approval of revised tools
- Field visit Dar: 13 – 19 May + pre-test tools
 - MTR visits
 - One Plan II data collection in-depth interviews
 - Equity study
- Field visits three other Regions: rest of the month
 - Same programme as Dar with adapted tools
- Key stakeholders interviews as appropriate planned by expert groups

Activities in June

- **Field visits to Four Regions:** planned in first three weeks of June
 - MTR reviews
 - One Plan II in depth interviews
- **Key stakeholders interviews:** planned as convenient for expert teams
 - Verification of findings of field visits
 - Governance and Finances- June 19, 2019
- **Analytical Report validation workshop Ongoing June 12-13**
 - **Field visit reports**
 - **regional and thematic areas)** with preliminary findings and recommendations: 21 June
 - Draft report in-depth study One Plan II and draft bottleneck analysis: 21 June
 - Draft report analytical report and draft report Gender study: 21 June
- **Preparation validation workshop 21 – 25 June**
- **Validation workshop for all teams: 26 – 27 June**
 - Joint formulation of conclusions recommendations

Activities in July

- Analytical report: completion 7 July
- Gender report: completion 14 July
- MTR draft technical reports: completion 7 July
- MTR draft RMNCHAH and One Plan II: completion 7 July
- MTR draft main report: completion: 14 July

- Submission all draft reports to Task Force 14 July